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Planning Authority Project Timeline
Last updated as of August 1, 2013

2013 2014

March - May

BPA performs Circuit

(Customer-POD) 

analysis
January 1, 2014

 PRC-023-2 R6

Becomes mandatory

enforceable

November - December

Individual customer meetings

scheduled upon request

March 28, 2013

Customer 

Meeting 

May - October

Roadtrip to Transfer 

Providers and 

Transfer Customers

August

Customer Update 

November

BPA notifies 

affected customers 

With assets applicable

to PRC-023-2 R6
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